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Project Status

Since Last Collaboration Meeting 
• EC inspected/electronics tested at Fermilab 
• Directorate approves increase for civil const.        8/18
✓Main SciBar support structure ordered               8/22
• Temporary MOU with CD/PREP                          8/25
• Loss of summer help (Paul, Len, Hanna)
• Indiana joins SciBooNE (slow monitoring)
✓MRD support structure design complete              9/4
✓Notice to proceed with civil construction            9/13
• Completed ~1/2 MRD counters (Napora)
• Began testing SciBar fibers (Hiraide)
• Web cam to monitor SciBar/EC construction       9/12
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SciBooNE Site (looking South)
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SciBooNE Site (Looking North)
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SciBar/EC Web Cam
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2/19/07 4/10/07 5/30/07

Civil Construction
CDR/PEP

ACD
Bidding for Civil Contract

Review Bids
Best and Final Estimate

Chose Contractor
Procurement

Ground Breaking
Construction

Beneficial Occupancy
T&M Electrical

Survey
Building Ready for Detector

CDF Hall Prep
Clear Floor

Move ILC Materials

SciBooNE Detector
Scibar/EC

Scintillator Shipping
SciBar/EC Parts Shipping

Fiber Shipping
Procurement (Modules/cables)

PMT/Electronics
Fiber Tests

Assemble Trigger Logic
Support Structure Design & Drafting

Structure Signoff
Structure Procurement

Structure Assembly
Structure ready for SciBar/EC

EC Horizontal Assembly
Scibar Assembly

EC Vertical Assembly
Fiber/PMT Installation

Detector Complete
Light Leak/DAQ/Trigger tests

MRD
Construct Counter Prototypes
Evaluate Light Guide Design

Decide on Light Guide Design
Procurement
PMT Testing

Counter Construction
Structure Design & Drafting

Structure Sign Off
Structure Materials Procurement

Structure Construction
Structure Complete

Steel PREP
MRD Assembly

Elect. Procurement (Modules/Cables)
DAQ Development

MRD Complete
MRD Tests

Moving SciBooNE
Disassemble SciBooNE for Move

Move SciBooNE
Re-assemble SciBooNE 

Commission SciBooNE
SciBooNE Ready for beam

SciBooNE Schedule

Today 9/14/06

SciBar/EC drafting

MRD Counter Construction



Concerns/Challenges
General:
• Manpower

SciBar/EC:
• Manpower

• Schedule (engineering/drafting)

MRD:
• PMT procurement

• PMT bases

• Plane assembly

Slow Monitoring/Controls:
• HV control

Offline Software:
• Cosmic ray reconstruction

7


